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Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase B2006-2008

Comments: Local and State agencies are working together to obtain easements for construction. Appraisals are complete.

Camp Currie Dining Hall Replacement Marshall Cancelled2006-2008

Camp Webb Swimming Pool Carter Cancelled2006-2008

Water & Drain Line Replacement Rowan In Construction2006-2008 60 03/15/08

Comments: Construction will not be complete on schedule due to weather and other factors. Change order for additional time being 

prepared.

Commerce Cabinet/KY Center for the Arts

Water Leak and Window Repair Jefferson Complete/Closed Out2002-2004 03/30/04 01/28/05

Commerce Cabinet/KY Horse Park

Construct Hotel/Conference Center Fayette Other2006-2008

Project is being implemented through a request for proposals for private development.

Comments: A lease has been signed for the project, but this project is not yet under construction.

Construct New Indoor Arena Fayette In Construction2006-2008 37 05/01/09*

Includes Horse Park Indoor Arena - Design (2004-06 authorization)

Construct Permanent Seating Stadium Jumping Area Fayette Awaiting Initiation by Agency2004-2006

Horse Park Indoor Arena - Design Fayette Combined Authorities2004-2006*

See Construct New Indoor Arena - 2006-2008

KY Horse Park-Infrastructure Fayette Complete/In Warranty2004-2006 100 03/08/07 05/15/07*

Allocation from 2004-06 Parks Renovation Pool

Outdoor Equine Event Stadium Fayette Design/Phase C2006-2008*

Comments: Design drawings are scheduled for delivery to Frankfort on 4/02/2008 for review and bidding.

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*

Comments: Agency to use remaining funds for Coutesy Dock

Benham Lynch Harlan In Construction2006-2008 50 04/01/08*

Allocation from 2006-08 Parks Development Pool
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Comments: Exterior brick renovation delayed due to continuing bad weather at the facility site.

Big Bone Lick - Park Improvements Boone Planning2006-2008*

$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: A small part of the project is to connect the park to the Boone County Water District and decommission the park's water 

treatment plant.  The majority of the project is land acquisition.

Big Bone Lick State Park-Land Acquisition/Park 

Improvements

Boone Complete/Not Closed Out2000-2002 100 07/14/04 09/04/04*

Construct Convention Center E. P. "Tom" Sawyer Jefferson Awarding Contract2006-2008*

Construct Water Plant-Natural Bridge Powell Complete/Closed Out2002-2004 100 01/26/05 01/26/05*

Cumberland Falls-Interior Mod/System Upgrade Whitley Complete/Closed Out2004-2006 100 12/20/06 01/02/07*

Allocation from 2004-06 Parks Renovation Pool

Cumberland Falls-Upgrade Lookout/Visitor Ctr Whitley Complete/Not Closed Out2004-2006 100 12/12/06 12/12/06*

Allocation from 2004-06 Parks Renovation Pool

Comments: The October 17, 2007 warranty meeting showed several plantings were unacceptable and needed to be replaced.

Dale Hollow - Lodge Room Addition - 30 unit wing Clinton Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008)

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

Dale Hollow State Resort Park-New Conference Center Clinton Complete/Closed Out2000-2002 100 04/03/03 04/03/03*

Dale Hollow-Cottage Development Clinton Other2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008). Project was 

placed on hold after bidding but prior to award of construction contract.

Dale Hollow-Golf Course Completion Clinton Complete/In Warranty2004-2006 100 05/01/07 06/07/07*

Allocation from 2004-06 Parks Renovation Pool

Dale Hollow-Indoor Pool Clinton Other2006-2008*

Allocations from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).  Project 

was placed on hold at the end of Phase C design.

EP Sawyer Park Improvements Jefferson Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

EP Sawyer-Tennis Courts/Soccer Fields Jefferson Complete/Not Closed Out2004-2006 100 09/27/06 09/12/06*

Allocation from 2004-06 Parks Renovation Pool

General Burnside-Golf Course Improvement (combined 

auth)

Pulaski Complete/In Warranty2004-2006 100 12/15/07 11/15/07*
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Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf 

Course Phase II (2006-08 Parks Development Pool)

Comments: Contractor has some punch list items to complete, this will occur in Spring 2008

General Burnside-Golf Course Phase II Pulaski Complete/In Warranty2006-2008 100 12/15/07 12/15/07*

Allocations from 2006-08 Parks Development Pool  --  See General Burnside - Golf Course Improvement

Comments: Contractor has some punch list items to complete in Spring 2008

Golf Course - Mineral Mound Lyon Complete/Not Closed Out1998-2000 100 07/01/03 07/01/03*

Grayson Lake Golf Course Design/Development Carter Complete/Closed Out2000-2002 100 08/15/02 05/15/06*

Grayson Lake-Golf Course Completion Carter In Construction2004-2006 85 05/17/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Proshop, Maintenace Building, Cart Barn are all complete and occupied. Removal of temporary proshop trailer is being 

worked. After removal of temporary proshop trailer, contractor is to construct corporate shelter in that location.

Greenbo Lake - Construct 3 cottages, add 

amphitheater seating

Greenup Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

Greenbo Lake-Amphitheater Greenup Complete/In Warranty2004-2006 100 03/30/07 04/06/07*

Allocation from 2004-06 Parks Renovation Pool

Herrington Lake State Park and Lodge- Design & Land 

Acquisition

Garrard Other2004-2006*

Comments: Awaiting action by Agency

Jefferson Davis - Monument Repair Christian Complete/Closed Out1998-2000 100 07/03/03 10/03/03*

Kenlake-Cherokee Park Development Marshall In Construction2006-2008 98 01/21/08*

Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 

2/2008).

Comments: Project is almost complete.  100 percent of the project is outdoors--delayed by weather during the winter.

Kincaid Lake Lodge - Design and Engineering Pendleton Cancelled2004-2006*

KY Dam Village-Interior Mod/System Upgrade 

(combined auth)

Marshall Complete/Not Closed Out2004-2006 100 05/22/07 04/22/07*

Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge 

Complex Upgrades (2006-08 Parks Development Pool)

Comments: basic construction is complete. Screen doors added by change order, work is in progress

KY Dam Village-Lodge Complex Upgrades Marshall Complete/Not Closed Out2006-2008 03/15/07 03/15/07*

Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

KY Old KY Home - Repair Amphitheater Nelson Other2006-2008*
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Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

Lake Barkley-Environmental Cleanup Trigg Complete/Closed Out2004-2006 12/07/06 11/07/06*

Allocation from 2004-06 Parks Renovation Pool

Lake Barkley-Lodge Complex Upgrades Trigg Complete/In Warranty2006-2008 100 06/29/07 07/31/07*

Allocations from 2006-08 Parks Development Pool

Comments: warrenty items of landscaping to be completed spring of 08

Lake Cumberland Conference Center Russell Other2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

Lake Cumberland-Pumpkin Creek Renovation Russell Complete/In Warranty2004-2006 100 08/09/07 08/15/07*

Allocation from 2004-06 Parks Renovation Pool

Levi Jackson-Park Upgrade Laurel In Construction2004-2006 50 06/12/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Project slowed by extraordinary wet winter but contractor making progress under the conditions.  Time extension has been 

requested and will be granted.

Lincoln Homestead-Mordecai Lincoln Washington Complete/In Warranty2004-2006 100 11/14/07 11/14/07*

Allocation from 2004-06 Parks Renovation Pool

Mineral Mound-Golf Course Completion Lyon Complete/Not Closed Out2004-2006 100 06/29/07 03/12/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Project complete.  close out pending payment of final two invoices.

Nolin Lake State Park Campground/Infrastructure Edmonson Complete/Closed Out1998-2000 100 09/01/03 06/05/05*

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Work has been inspected and does meet spec requirements.  Project completion and closeout being held up due to protest 

filed by contractor on unpaid balance.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Comments:  Hold open for 5-year monitoring.

Pine Mountain-Lodge Renovation Bell Complete/Closed Out2004-2006 02/05/06 04/15/06*

Allocation from 2004-06 Parks Renovation Pool

Replace Sewer Plant - Pennyrile Christian Revising/RebiddingCPBOC-8/01/07*

Comments: Original plan to construct a new wastewater treatment plant proved to be too expensive.  Revised plan is to refurbish the 

existing plant.

Water Resources & Land Acquisiton - Elk Creek Lake Fleming Other2000-2002*

Comments: Awaiting Action by agency

Yatesville Lake-Golf Course Completion Lawrence Complete/In Warranty2004-2006 100 07/25/07 06/12/07*

Allocation from 2004-06 Parks Renovation Pool
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Commerce Cabinet/Secretary's Office (Commerce)

Artisan Center - Berea Madison Complete/Closed Out1998-2000 12/19/03 12/19/03*

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/In Warranty2004-2006 100 10/01/07 10/15/07*

Renovate Existing Restrooms Jefferson Complete/Closed Out2004-2006 100 09/12/06 09/14/06

Renovate KICC Pedway System Jefferson Complete/Closed Out2004-2006 04/01/05 03/01/05

Repave Parking Lots E, J and Ashton/Adair Jefferson Complete/Closed Out2004-2006 01/14/08 12/14/07

Replace Paving from Gate 1 to Gate 2 Jefferson Cancelled2004-2006

Replace Roof for the Pavilion Jefferson Complete/In Warranty2006-2008 100 08/01/07 08/01/07*

Replace Roofs - KICC Jefferson Complete/Closed Out2002-2004 04/01/04 03/25/04*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Education Cabinet/Education Dept

Fire Safety/Dorm Renov-KSD Boyle Other2000-2002*

Comments: No new informaiton or progess at this time.

Renovation of Kerr Hall Boyle Complete/In WarrantyCPBOC-3/01/07 100 01/31/08 01/31/08*

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Education Cabinet/KY Educational Television

Replace Roof at Network Center Fayette Complete/In Warranty2004-2006 100 07/30/07 08/13/07*

Comments: In the process of installing the new roof on this facility it was discovered a significant amount of water entering the 

building through masonry walls above the lower roof sections.  This condition must be corrected immediately to avoid water 

infiltration into the new roofing material and onto $10,000,000 of new equipment currently being purchased.  It was determined the 

most expedient and cost effective method of preventing further water damage is to cover the masonry walls with a water tight metal 

panel system.  An emergency procurement is being requested to complete this work.

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/Not Closed OutCPBOC-6/01/05 100 04/01/07 04/01/07*
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Replace HVAC System - Winchester Office of 

Employment and Training

Clark Complete/Not Closed Out2006-2008 01/07/08 01/23/08*

Replace Roof-Perkins Rehabilitation Center Johnson Complete/In Warranty2004-2006 100 07/12/07 07/11/07*

Environmental and Public Protection Cabinet/Environmental Protection

Maxey Flats Construct Deep Well Monitoring Fleming Complete/Closed Out2006-2008 100 06/17/07 06/17/07

This project was managed and prepared for bidding by the agency.  They entered a RQS for DECA to sealed bid the project and it was 

bid in Feb. 2007, and completed in June 2007.  The project as constructed appears to substantially fulfill the intent of the budget 

language.

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin In Construction2006-2008 50 05/02/08*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Planning2006-2008*

Comments: A Meeting has been scheduled for March 31, 2008 to present the Design Team findings and recommendation to the Secretary 

Of Finance.

Capitol Campus Steam Distribution Franklin PlanningCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Project will be constructed following the completion and commissioning of the new campus boiler plant (separate project).

Central Utility Plant Cooling Tower - CHR Complex Franklin In ConstructionCPBOC-3/01/07 37 05/01/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Elevator/Escalator Modernization Franklin In Construction2002-2004 96 09/30/06*

Comments: Work being performed by BBS and MMO (Finance in-house forces) at the Capital Plaza Complex.

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/In WarrantyCPBOC-2/01/07 100 07/03/07 11/02/07*

Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Comments: Weather Stripping on the new windows are being repaired under the Contractors Warrentee.

Governor's Mansion HVAC and Window Replacement Franklin Other2004-2006*

See 3 subprojects:  EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure

Comments: Weather stripping issues are being addressed under the contractors warrentee.

Governor's Mansion HVAC and Window Replacement 

(subproject - EM Fenestrations Upgrade 2006)

Franklin Other2004-2006*

See Executive Mansion Fenestration Upgrade 2006 project

Comments: Weather stripping issues are being address under the contractors warrentee.
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Governor's Mansion HVAC and Window Replacement 

(subproject - Executive Mansion HVAC)

Franklin Complete/Closed Out2004-2006 100 12/30/06 08/01/06*

Governor's Mansion HVAC and Window Replacement 

(subproject - Patio Infrastructure)

Franklin Complete/Not Closed Out2004-2006 99 05/01/07 05/01/07

Comments: Project is under one year contractors warrentee.

Improve Site Infra.-KY Capitol Complex, Ph II (New 

Boiler House)

Franklin In Construction2004-2006 60 05/02/08*

Comments: Project is under construction and on schedule.

Jones Building Renovation Franklin Complete/In WarrantyCPBOC-8/01/05 100 07/19/07 07/19/07*

Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

Comments: Design Consultants are working on the design for the restoration of the interior finishing and lighting of the dome.

KY State Capitol - Hist Restoration (Design) - EOB 

& Infrastructure

Franklin Design/Phase C2000-2002*

Comments: Project is on Hold

L&N Building - Cooling Tower and Pump Jefferson In ConstructionCPBOC-3/01/07 95 01/18/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Cooling Towers in place and have been started up.

L&N Building - Roof/Gutter Repair Jefferson In ConstructionCPBOC-3/01/07 99 04/28/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Client Access Project Jefferson In ConstructionCPBOC-8/01/07 99 05/01/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Refurbish Escalators - CHR Building Franklin Design/Phase CCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Project is scheduled to bid on April 15, 2008.

Renovate State Office Building, Phase II Franklin Complete/In Warranty2004-2006 100 02/29/08 02/26/08*

Comments: Building is fully functional and occupied. Note that substantial completion was completed by floor over a period of 3 

months, September, October and November. The final Certificate of Occupancy was dated 2/26/2008. At this time, the Contractor is 

completing minor punch list items. Overall workmanship and scheduling has been excellent.

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/Agriculture
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Fuels/Pesticides Testing Lab Franklin Other2006-2008*

Comments: Lessor is completing construction of the leased building.  Agency is now procuring/installing laboratory furnishings and 

equipment.

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 60 02/18/09

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Project is on schedule and within budget

KY River Water Release System & Lock 6 Repairs Multi Complete/Closed Out1998-2000 100 02/02/06 12/15/06

Comments: Project is complete

Lock and Dam 3 and Lock 4 Renovation Franklin Design/Phase B2006-2008

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Design is on schedule

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 

Center

Muhlenberg Other2006-2008*

Comments: This survey is complete and the land has been acquired for the Wendell H Ford Regional Training Center.

Carrollton National Guard Armory HVAC and Electric 

Upgrade

Carroll Complete/In WarrantyCPBOC-8/01/07 100 03/01/08 03/01/08*

Comments: The project is complete and the agency is moving in.

Construct 30 New T-Hangars, Capital City Airport Franklin In Construction2004-2006 99 09/07/06*

Comments: Project is virtually complete awaiting Agency concurrence

Construct Aircraft Modification Bldg at Bluegrass 

Sta

Fayette Awaiting Initiation by Agency2004-2006

Comments: NO CHANGE IN STATUS AS OF 3.26.08

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Comments: Awaiting agency decision on scope of work

Construct Joint Operations Center Counter Drug 

Program Building

Laurel In ConstructionCPBOC-6/01/07 24 07/01/08

Comments: Project is progressing slowly due to the amount of rainy weather this winter. A new completion date is being calculated 

based on weather information. Foundations are in, parking lot base rock in place.

Construct Joint Use Readiness Center Paducah McCracken In Construction2006-2008 10 10/01/08

Comments: 50% of foundations and floors complete, scheduled to pour tiltup walls week of 3-17-08

Page 8 of 20



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

07/17/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-2(April)

Construct Warehouse - Bluegrass Station Fayette Awaiting Initiation by Agency2006-2008

Comments: NO CHANGE IN STATUS AS OF 3.26.08

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Multiple Subprojects2004-2006

See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)

Hangar/Warehouse/Office Buildings-Bluegrass Sta.  

(subproject -  Office Building)

Fayette Cancelled2004-2006

Comments: NO CHANGE AS OF 3.26.08

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Comments: 1 year warranty items on mechanical still being completed

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Comments: Working on 1-year warranty issues on mechanical units

Helipad and Taxiway Expansion - BG Station Fayette Design/Phase CCPBOC-11/01/07

Louisville National Guard Armory HVAC Jefferson Complete/Closed OutCPBOC-6/01/06 100 12/19/06 12/19/06*

Allocation from 2004-2006 DMA Various Facilities - Deferred Maintenance Pool

Renovation of Bldg #1 (Basement) - Bluegrass 

Station

Fayette Complete/Closed OutCPBOC-4/01/05 100 04/20/06 04/14/06

Comments: no change as of 3.26.08

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04

Comments: First phase of larger project nearing completion

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 97 09/27/06

Comments: Awaiting results of request to FAA by Agency to utilize remaining Grant Funds for safety improvements not fencing

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg In ConstructionCPBOC-11/01/04 95 01/12/08

Comments: FGO and ENB Barracks (4 bldgs) and MPC are complete or substantially complete.  Remaining work consists primarily of DFAC 

addition and modifications (added by change order).

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery Hardin Complete/In Warranty2002-2004 100 05/19/07 05/10/07*

Construct State Veterans Cemetery - Northeast 

Kentucky (Greenup County)

Greenup Planning2006-2008*

Comments: Appropriate site has not been located. Several locations have been investigated.
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Construct State Veterans Cemetery - Southeast 

Kentucky (Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Construct State Veterans' Cemetery-Northern KY Grant In Construction2002-2004 80 06/20/08*

Comments: Construction progessing on schedule and a National VA requested major Change Order, containing additional 1,000 burial 

crypts and a free-standing Storage Building has been added. 100% funding provided by National VA Cemetery program.

Relocate/Renovate Special Care Unit-Thomson-Hood 

Veterans Center

Jessamine Complete/Not Closed OutCPBOC-10/01/01 100 01/28/06 01/28/06

Comments: Agency has been requested to close account

Veterans' Nursing Home - W. KY Hopkins Complete/Not Closed Out1998-2000 100 12/01/01 12/01/01*

Western Kentucky Veterans' Center - 

Alzheimer's/General Care Unit

Hopkins Awaiting Initiation by Agency2006-2008*

Western KY Veterans' Cemetery Hopkins Complete/Closed Out2000-2002 100 01/23/04 01/23/04*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Bingham Sprinkler - Central State Hospital Jefferson Complete/Not Closed Out2002-2004 100 01/13/05 04/12/05*

Boiler Replacement - CSH Jefferson Complete/Closed Out2000-2002 100 05/01/03 07/01/03*

Glasgow State Nursing Facility - Structural Repair Barren Complete/In WarrantyCPBOC-1/01/06 100 09/26/07 10/25/07*

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Other2006-2008*

Comments: Project was placed 'On-Hold' by MH/MR on Feb 14, 2008

Replace Roof Oakwood Pulaski Complete/In Warranty2004-2006 100 05/30/07 10/13/07*

Sprinkler System/Ward Renovation - Western State 

Hospital

Christian Other2002-2004*

Comments: Project is being re-designed to bring it within budget.

Structural Repair/Renovation - Oakwood Hospital Pulaski Complete/In Warranty2002-2004 100 01/30/07 07/30/07*

Upgrade HVAC Pipes & Electric-Glasgow Barren Other2004-2006*

Comments: No new infoamaiton or progess at this point.  We are told this building will eventually be abbandoned.

Water Piping Replacement - ESH Fayette Complete/Not Closed Out2000-2002 100 08/09/05 10/17/05*

Comments: Remaining encumberances have been cleared and this project will soon be closed by the Agency.

Justice and Public Safety Cabinet/Corrections
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1790 Bed Medium Security Facility - Phase II Design Elliott A/E Selection2002-2004*

Comments: The project has been mentioned as a potential project in the new budget.

44-Bed Segregation Unit - WKCC Lyon Complete/Closed Out2000-2002 100 09/01/03 09/01/03*

50-Bed Segregation Unit - KSP Lyon Complete/Closed Out2000-2002 100 04/15/04 10/01/04

Design/Construction of a Minimum Security Dormitory Oldham Complete/Closed Out2000-2002 100 03/31/06 03/01/06

KCIW Expansion - Phase I Shelby Complete/Closed Out2000-2002 100 03/01/06 06/01/06*

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

KSR - New Gas-Fired Boiler Plant Oldham Complete/Closed Out2000-2002 100 03/07/05 05/24/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Renovate Lonnie Watson Building - KCIW Shelby In Construction2006-2008 50 06/14/08*

Comments: New CMU cell wals complete, metal studs and drywall being finished.

Renovation of Old Hospital Building at Northpoint 

Training Center

Mercer Complete/Closed OutCPBOC-9/01/99 100 09/01/06 09/01/06

Replace Underground Steam and Condensate Lines - 

Blackburn CC

Fayette Complete/Closed Out2002-2004 100 12/01/04 12/01/04*

Roof Repairs and Replacement - Green River 

Correctional Complex

Muhlenberg Complete/Not Closed Out2002-2004 100 11/01/04 12/31/06*

Justice and Public Safety Cabinet/Criminal Justice Training

Thompson Hall HVAC Madison Awaiting Initiation by Agency2006-2008

Justice and Public Safety Cabinet/Juvenile Justice

Education Addition - Mayfield Youth Development 

Center

Graves Complete/Closed Out2000-2002 100 08/03/03 09/03/03

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Hardin Co. Combined Residential/Detention Center Hardin Complete/Closed Out2000-2002 100 11/27/04 12/02/04*

Replacement Facility - Jefferson County Secure 

Juvenile Detention Center

Jefferson Complete/Not Closed Out2000-2002 100 12/01/04 10/15/04*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*
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Secure Juvenile Detention Facility #3 - Boyd Co Boyd Complete/Closed Out1998-2000 100 06/15/04 04/01/04*

Upgrade Fire Safety/Repair Morehead YDC Rowan Design/Phase C2006-2008*

Comments: Project plans and specifications have been received and are being reviewed prior to bidding.

Upgrade Safety and Repair Exterior NKYDC Kenton Bidding2006-2008*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 

Services Bldg)

Franklin Bidding2004-2006*

Comments: Bids have been received but they are significantly over the project budget.

Postsecondary Education Cabinet/Council on Postsecondary Education

Biotechnology Building-Shrimp Production Other2004-2006*

LRC Staff Note: According to GOPM staff (7/2006), the agreement that CPE entered into with WKU for this project ultimately fell 

through and the capital appropriation was returned to CPE.  According to CPE staff (2/2007), CPE is in the process of revieiwng 

proposals to implement the project.  It is anticipated that the process of review and decision making will be done around the end 

of March.

Comments: The money for this project was appropriated for C0C7 Construct Aquaculture Production Tech Lab

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition 

(subproject:  Renovation and Addition).

Arlington Renovation and Addition (subproject:  

Pool Renovation)

Madison In Construction2006-2008 50 05/15/08

Arlington Renovation and Addition (subproject:  

Renovation and Addition)

Madison Design/Phase C2006-2008

Business & Technology Center Madison Complete/Closed Out2000-2002 100 02/06/06 12/15/06*

Construct Business Technology Center - Phase II Madison Design/Phase C2004-2006*

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Construct Manchester Postsecondary Educ Center Madison Combined Authorities2006-2008*

See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison Bidding2004-2006
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Construct Science Building (combined auth) Madison Design/Phase C2006-2008*

Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building 

(2006-2008).

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Greek Row Madison Cancelled2000-2002

Heat Plant Emmissions Abatement Project Madison Complete/Not Closed OutCPBOC-6/01/05 100 11/25/05 10/01/05

High Voltage Electrical Distribution System Madison Complete/Not Closed Out2002-2004 99 06/28/06 05/29/06

Library Studio for Academic Creativity Madison Awaiting Initiation by Agency2006-2008

Manchester Postsec Educ Center (combined auth) Clay In Construction2004-2006 40 10/25/08*

Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct 

Manchester Postsecondary Education Center (2006-2008).

Renovate Residence Hall (Clay Hall Renovation) Madison In Construction2004-2006 45 08/01/08

Science Complex (Design) Madison Combined Authorities2004-2006*

See Construct Science Building (combined auth) - 2006-2008

Southeast Regional Postsecondary Education Center 

-Phase I

Whitley Complete/Not Closed Out1998-2000 05/19/04 08/16/04

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Aquaculture Classroom & Lab Facility Building Franklin Complete/Closed Out2000-2002 100 12/22/04 12/22/04

Comments: no change in status as of 3.26.08

Bradford Hall Structural Repair Franklin Complete/Closed Out2004-2006 100 08/01/05 08/01/05

Comments: no change as of 3.26.08

Carver Hall Renovation Franklin Complete/Not Closed Out2000-2002 100 10/27/03 11/01/03*

Comments: project is complete and remaining encumbered is being liquidated to close account

Construct Aquaculture Production Tech Lab Franklin A/E Selection2006-2008

Comments: Selection Committee has selected an Architectural/Engineering firm and DECA is negotiating a contract.

Construct Center for Training & Learning Franklin Awaiting Initiation by Agency2006-2008

Construct New Residence Hall Franklin Awaiting Initiation by Agency2006-2008

Comments: no status change as of 3.26.08
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Construct New Young Hall - Phase II Franklin Awaiting Initiation by Agency2006-2008

Comments: no change in status as of 3.26.08

Create Center for Families and Children Franklin Awaiting Initiation by Agency2006-2008

Comments: no change in status as of 3.26.08

Expand Aquaculture Pond Facilities Franklin Awaiting Initiation by Agency2006-2008

Hathaway Hall Renovation - Ph II (combined auth) Franklin In Construction2004-2006 80 05/16/08*

Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway 

Hall, Ph.  II (2006-2008).

Hill Student Center Renovation/Addition Franklin Complete/Not Closed Out1998-2000 100 07/01/03 03/01/04*

Comments: Project complete.  One final pymt remaining to HBC.

Land Grant Farm Facility Franklin Design/Phase CCPBOC-12/01/05

Comments: no change as of 3.26.08

Renovate Hathaway Hall, Ph II Franklin Combined Authorities2006-2008*

See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006

Renovate Jackson Hall Franklin Bidding2006-2008

Young Hall Renovation Franklin In Construction2000-2002 98 02/18/08

As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.

Comments: Using Agency elected to open project one semester later and Contractor is completing clean-up items for Final Completion

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass 

CTC

Scott Design/Phase C2006-2008*

Advanced Manufacturing Technology Center - Gateway Boone In Construction2006-2008 1 12/21/09*

Comments: Earthwork underway.

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Project needs funding from federal sources.

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 15 08/15/09*

Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive 

Campus, Ph III-Ashland CTC (2006-2008)

Comments: Foundations and footings, underslab rough ins underway.

Belinda Mason Academic Technical Building - 

Southeast CC

Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*
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Bluegrass CTC - Winchester Facility Clark In Construction2006-2008 90 03/01/08

See LCC - Winchester Facility (combined auth) - 2004-2006

Comments: Project is behind due to several problems including extension of utilities. Project scheduled to be ready for final 

inspection mid April.

Building One Renovation-Cumberland Valley Technical 

College

Harlan Complete/Not Closed Out2000-2002 01/15/04 01/15/04*

Campus Renovation - Mayo Technical College Johnson Complete/Not Closed Out2000-2002 01/15/04 04/01/04*

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to 

renovate an additional 15,000 SF of space.

Comments: This project is the lease purchase for KCTCS office in Versailles

Construct Administration Building, Phase I - 

Maysville CC

Mason Revising/Rebidding2006-2008*

Comments: Project bid over estimate and budget, redesign is underway

Construct Allied Health/Technical Education 

Building - Laurel Campus

Laurel Awarding Contract2006-2008*

Comments: A successful bid was received. Paperwork is in process to award the contract and start construction.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: No movement from agency.

Construct Central Regional Postsecondary Education 

Center-Ph II-E-town CTC

Hardin Design/Phase C2006-2008*

Comments: Bid Documents are to be delivered by the Consultant to the Division Of Engineering on March 24, 2008.

Construct Child Development Center - Henderson CC Henderson Awaiting Initiation by Agency2006-2008

Construct Emerging Technology Center - West KY CTC McCracken Bidding2006-2008*

Construct Licking Valley Center Phase II - 

Maysville CTC - Additional

Harrison Design/Phase B2006-2008

Comments: project on hold for funding

Construct Science/Allied Health Building - 

Jefferson CTC

Jefferson Design/Phase C2006-2008*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 15 08/15/09*

See Ashland Technology Center (combined auth) - 2004-2006

Comments: Foundations and footings, underslab rough ins underway.

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*
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East Kentucky Center for Math, Science  and 

Technology - Prestonsburg CC (New Building)

Floyd Complete/Not Closed Out1998-2000 01/15/04 10/26/04*

Franklin Technology Center Simpson Complete/In Warranty2004-2006 99 08/10/07 03/07/08*

Comments: Substantial completion occurred March 7, 2008.  Only change order and punch list items remain to be completed.

Franklin Technology Center - Expansion Simpson Complete/In Warranty2006-2008 50 10/30/07 12/06/07*

Gateway CTC - Expand Edgewood Campus Kenton In Construction2004-2006 90 09/12/08*

Comments: project is considerably ahead of schedule

Greenspace Development - Big Sandy CTC Mayo Campus Johnson Awaiting Initiation by Agency2006-2008

Henderson CC Technology Center Henderson In Construction2004-2006 99 04/28/08*

Comments: project nearing completion

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Jefferson Community College Building (Design Only) Jefferson Other2004-2006*

Comments: This account funds two projects. The main project is the design, through Phase B only, of the remainder of the Jeffeson 

Building and Hartford Tower. This project is complete. 

The second project is the Master Plan for Jefferson Community and Technical College. This Master Plan is about 85% complete.

KCTCS Technical College-South Central Regional 

Postsecondary Education Center

Clinton Complete/Not Closed Out1998-2000 100 03/31/04 08/04/04*

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

KY Tech Danville:  Regional Technology Center - 

Phase I

Boyle Complete/Closed Out1998-2000 11/01/03 11/01/03*

Laurel North Campus - HVAC and Roof Replacement Laurel Complete/Closed Out2004-2006 12/15/06 12/22/06

LCC - Winchester Facility (combined auth) Fayette In Construction2004-2006 90 03/01/08*

Authorizations for the following three projects were combined:LCC-Winchester Facility (2004-2006), Bluegrass CTC-Winchester 

Facility (2006-2008), and Community Development Fund Project/Bluegrass CTC-Winchester Facility (2006-2008).

Comments: Project is behind due to several problems including extension of utilities. Project scheduled to be ready for final 

inspection mid April.

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Madisonville CC - Replacement of Chiller and 

Cooling Tower

Hopkins Complete/Not Closed OutBienenial Budget 100 11/13/06 11/13/06

Madisonville CC Renovation Hopkins Complete/Not Closed Out2000-2002 11/01/02 11/02/02*

Madisonville Postsecondary Education Center - 

Design

Hopkins Design/Phase B2006-2008*
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Comments: design is complete thru phase B, funds are not available to continue at this time

Madisonville Technology Center Hopkins In Construction2004-2006 60 06/06/08*

Maysville CC Extension at Cynthiana Mason Complete/Not Closed Out1998-2000 100 07/17/02 08/05/02*

McCreary Center - Somerset CC Pulaski Bidding2006-2008*

Comments: The project is out to bid. The bid date is set for April 23, 2008.

McCreary County Center - Construction McCreary Complete/Not Closed Out1998-2000 07/03/03 07/03/03

Northeast Regional Postsec Education Center - MoSU Rowan Complete/Not Closed Out1998-2000 10/02/03 02/23/04*

Northern KY Cmnty & Tech College - Phase I Kenton Complete/Not Closed Out2000-2002 100 10/19/05 10/19/05*

Owensboro Technology Center Daviess Complete/In Warranty2004-2006 100 12/31/07 12/15/07*

Comments: site warrenty items to be completed in spring 08

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Pedestrian and Vehicular Connector between the 

North and South Campuses--Somerset CC

Pulaski In Construction2004-2006 99 07/04/06

Comments: Punch list nearly complete.

Renovate Administrative Bldg - Elizabethtown CTC Hardin Cancelled2006-2008

Renovate Administrative Building - Whitesburg 

Campus SEKYCTC

Letcher Awaiting Initiation by Agency2006-2008

Renovate Anderson Building - West KY CTC McCracken Complete/Closed Out2006-2008 100 08/15/06 08/15/06

Renovate Gray Building - Madisonville CC Hopkins Awaiting Initiation by Agency2006-2008

Renovate KY School of Craft - Hazard CTC Knott Awaiting Initiation by Agency2006-2008

Renovate Simulated Mine - Harlan Campus Harlan Design/Phase A2006-2008

Roof Replacement - West KY TC Warren Complete/Closed Out2000-2002 05/28/02 05/28/02

Somerset Aviation Pulaski Complete/In Warranty2004-2006 100 03/30/08 02/29/08*

Somerset CC & Kentucky Tech - Academic 

Support/Technical Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Southeast Regional Postsec Education Center - Ph I Laurel Complete/Not Closed Out1998-2000 100 07/25/02 09/03/02*

Springfield Community and Technical College Washington Bidding2006-2008*

Warren County Technology Center Warren Complete/Not Closed Out2004-2006 12/01/05 08/01/06*
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Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Combs Theatre Area Reclamation Rowan Complete/Not Closed Out2002-2004 01/16/04 01/05/04

Construct Center for Health, Education, and 

Research (combined auth)

Rowan Design/Phase C2006-2008*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct 

Center for Health, Education and Research (2006-2008).

Construct East Kentucky Animal Science Center Rowan Awaiting Initiation by Agency2006-2008

Construct Equine Hospital Rowan In Construction2006-2008 87 05/01/08

Construct Kentucky Mountain Crafts Center Rowan Awaiting Initiation by Agency2006-2008

Construct Law Enforcement Complex Rowan Awaiting Initiation by Agency2006-2008

Construct Softball Facility/Lighting Project Rowan Awaiting Initiation by Agency2006-2008

Design Residence Hall Renovation/Improvement (Nunn 

Hall Renovation)

Rowan In Construction2004-2006 45 01/01/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. 

University staff indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to 

renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)

Expand Life Safety Claypool-Young Building Rowan Awaiting Initiation by Agency2006-2008

Expand Student Wellness Center Rowan Complete/In Warranty2006-2008 100 02/16/08 02/10/08

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

Kentucky Center for Traditional Music - Phase I Rowan Awaiting Initiation by Agency2002-2004

Kentucky Geodetic Infrastructure - Phase I Rowan Awaiting Initiation by Agency2004-2006

Life Safety: Claypool-Young Bldg Rowan Awaiting Initiation by Agency2002-2004

NASA Space Science Center (combined auth) Rowan In Construction2004-2006 45 01/12/09*

Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center 

Completion (2006-2008).

Reconstruct Central Campus Rowan Awaiting Initiation by Agency2006-2008
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Renovate Button Auditorium Rowan Complete/In Warranty2006-2008 100 08/17/07 08/17/07

Comments: in process of closing out

Renovate Jayne Stadium Rowan Awaiting Initiation by Agency2006-2008

Renovate John Sonny Allen Field Rowan Awaiting Initiation by Agency2006-2008

Renovate McClure Pool Area Rowan Awaiting Initiation by Agency2006-2008

Renovate Molecular Biology Student Lab Rowan Complete/In Warranty2006-2008 100 12/31/07 10/31/07

Replace Boiler Tubes Rowan Awaiting Initiation by Agency2006-2008

Replace Power Plant Pollution Control System Rowan Design/Phase C2006-2008

Comments: The Consultant is preparing Bid-Docuemnts inorder to complete the work in time for the next winter's coolilng season.  We 

have also retained the service of and Environmental Consultant to investigate potential hazardous materials and prepare documents 

for it's removal.

Space Science Center-Completion Rowan In Construction2006-2008*

See NASA Space Science Center (combined auth) - 2004-2006.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined 

auth)

Campbell In Construction2004-2006 89 07/15/08

Authorizations for the following three projects were combined:  New Student Union Design (2002-2004), Construct New Student Union 

Building (2004-2006), and Construct New Student Union (2006-2008).

Fitness Center Renovation Campbell Complete/Not Closed Out2002-2004 100 10/05/04 10/12/04

Improve Lake Area Campbell Complete/Not Closed Out2000-2002 100 10/01/05 09/01/06

Natural Science Building Campbell Complete/Not Closed Out1996-1998 08/15/06 07/01/02*

New Power Plant Campbell Complete/Not Closed Out2000-2002 100 06/16/04 08/26/04*

New Student Union Design Campbell Combined Authorities2002-2004 09/15/05 09/15/05

See Construct New Student Union Building (combined auth) - 2004-2006.

Parking Structure #2 - Phase I Campbell Complete/Not Closed Out2000-2002 100 11/01/04 12/15/04

Transportation Cabinet/Gen Admin & Support (Transp)
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Construct Larue County Maintenance Facility & Salt 

Storage Structure

Larue Awaiting Initiation by Agency2006-2008*

Construct Louisville District Office (District 5) Jefferson In Construction2004-2006 99 01/07/07*

Comments: some landscaping/site work remains to be completed

Construct Spencer County Maintenance Facility & 

Salt Storage Structure

Spencer Awaiting Initiation by Agency2006-2008*

CPT/TCOB Utility Connection & Walkway Extension 

(subproject of Transportation Cabinet Office Bldg)

Franklin CancelledBienenial Budget

Comments: This portion of the project has been cancelled due to future decisions related to the Capital Plaza Tower

Horse Park Roads Fayette In Construction2006-2008 60 06/30/08*

Comments: Construction slowed by weather but on schedule

Replace HVAC - Flemingsburg District Office Fleming Awaiting Initiation by Agency2006-2008*

TCOB Artwork Foundations (subproject of 

Transportation Cabinet Office Building)

Franklin Complete/Not Closed OutBienenial Budget 100 12/01/06 12/28/06

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

Comments: There is a Post Commissioning project currently underway. This project is identifying areas of energy savings.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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